

TECHNICAL EDUCATION QUALITY IMPROVEMENT PROGRAMME (PHASE - III)

Equity Action Plan Dec 2020 to March 2021

Name of Institute: JABALPUR ENGINEERING COLLEGE JABALPUR (M.P.)

Name of EAP Coordinator/Co-coordinator: Dr Mamta Lambert / Prof Sudeep Mohaney

Email Id of EAP coordinator: lambert_mamta@yahoo.co.in / mamtalambert793@gmail.com / smohaney@jecjabalpur.ac.in

Mobile No. of EAP Coordinator: 9406740301 / 9039542169

Part A : For soft Activities

Sl. No.	Activity	Action to be taken	Coordinator from the institute	Executing agency	Date & duration	Frequency	Whether continuing from last action plan or new activity	Indicator to measure outcome (should be quantifiable)	Estimated Expenditure	Sustainability Plan (Whether the activity will be conducted after the completion of the project Yes/No)	If yes, what will be the source of funding
1	Diagnostic Test	Conduct of diagnostic test to identify academically weak students Student transition rate (%) from Ist year to IInd year of UG	Dr Shilpa Saxena(Coordinator)	Physics,	Dec 2020 1 st Week	Program will be Organised before the Completion of Project Period	New	To increase the student transition rate, Interval performance of students	15000	No	
	Co-coordinator -										
	Dr Ruchi Nigam		Chemistry,								
	Dr Vasudha Saxena										
	Dr Mahima Thakur		Mathematics								
	Dr Jitendra Singh Thakur		Computer Programming,								
	Dr Manju Tiwari	English,									

		<p>programmes clearing all subject of Ist year in first attempt. Specific to students of disadvantaged backgrounds students of SC/ST, rural background, poor families, first generation of English speakers</p>	Dr Kanchan Khare	Aptitude Test							
2	Induction Programme	<p>Diagnostic test, Introduction to different branches of Engineering, Students Counseling, Guide students for 4 year courses, Yoga Classes,</p>	Dr. Shilpa Saxena	Institute	Nov 20– Dec 20	<p>Program will be Organised before the Completion of Project Period</p>	New	<p>To increase the student passing rate & To increase the bridge gap</p>	150000	No	

		Presentatio n of different branches, Clubs & Cells.									
3	Remedial Classes for academicall y week students	Courses to bring all students to required level of proficienc y in subject courses	Dr. Shilpa Saxena	Institute	Dec 2020 - Jan 21	Program will be Organise d before the Completi on of Project Period	New	To increase the student passing rate & To increase the bridge gap	200000	No	
4	Employabil ity Skill Training	Non cognitive & soft skill, Project based work develop and make presentatio ns in the classrooms , doubt clearing	Dr Prashant Kumar Jain	Institute	Nov 19 - Jan 21	Program will be Organise d before the Completi on of Project Period	New	Improvem ent in Job Placement	150000	No	
5	GATE Training	Creative and critical thinking, doubt clearing	Dr. Prashant Kumar Jain	Institute	Nov 19 - Jan 21	Program will be Organise d before the Completi	New	Improve skill effectiven ess	200000	No	

						on of Project Period					
6	Expert Lecture	Expert Lecture by senior faculties, outside experts and service providers to improve soft skills and confidence	HOD's	Institute/External Faculties	Nov 19 - Mar 21	Program will be Organised before the Completion of Project Period	New	Improve Domain Knowledge to Students	200000	No	
7	Workshop by Expert (Non cognitive skills, cognitive skills, soft skills, communication and presentation Skills)	Special language lab	Dr A Maheshwari	Institute	Nov 19 - Mar 21	Program will be Organised before the Completion of Project Period	New	Improvement of Language Skills in Students	30000	No	
			Dr Manju Tiwari								
8	Imrpove Research and Development	Provide Financial Assitance to the Researcher for Paper Presentation	Dr S K Shriwastava	Institute	Nov 19 - Mar 21	Program will be Organised before the Completion of Project	New	Improvement of Research Skills in Students and Teachers	100000	No	
			Dr Shailja Shukla								

						Period					
9	Office management training	To conduct Staff training		Institute	Feb-21	Program will be Organised before the Completion of Project Period	New	Satisfaction survey result	30000	No	
10	OBE training	Identified, curriculum, instructional strategies, assessment and performance standards	Dr. Shailja Shukla	Institute	Jan-21	Program will be Organised before the Completion of Project Period	New	To acquaint knowledge of filling SAAR	50000	No	
			Dr. Agya Mishra								
11	Grievance Redress Mechanism (GRM)	Committee for Institute	Dr A K Sharma	Institute		Program will be Organised before the Completion of Project Period	Old		0	No	
			Dr Anita Banafar								
12	Women Cell	Committee to address the needs and concern of women	Dr Ranjana Singh	Institute		Program will be Organised before the Completion	Old		0	No	

		students				on of Project Period				
Total								1125000		

Part B: For Minor
Civil works

Sl. No.	Activity	Coordinator from the institute	Executing agency	Date & duration	Indicator to measure outcome	Estimated Expenditure	Labor management Plan submitted to NPIU/SP IU (Yes/No/In process)	Sustainability Plan (Whether the activity will be conducted after the completion of the project Yes/No)	If yes, what will be the source of funding
1.	Maintenance and Refurbishment of Toilets/ washrooms and Falls Ceiling etc	Prof. Rakesh Grover	Institute	Dec 20 - January 2021	To improve the hygienic condition of Institute	1000000	No	No	

Note:

- a. For suggestive activity please refer column 1 of table of details of Equity Action plan in section 8 of Project Implementation Plan(PIP)**
- b. If the activities are being carried out by the outside agency, mention name of the agency**
- c. Same activity if repeated should be mentioned in a new row**
- d. While specifying the indicator please refer column 5 “monitoring Indicators” table of details of Equity Action plan in section 8 of Project Implementation Plan(PIP)**
- e. The amount should be mentioned in rupees only, no lakhs etc.**